

## Project Updates and Status

May 21-25 2018

COA, ST

### **Construction Stage 1**

Contractor continues earth excavation for sidewalk and at parking lot X.

Contractor continue prepping for C & G work at entrance of Aurora Township Bldg and Dolan Parking Lot. Concrete driveways and sidewalk will be poured end of the week. Light pole foundations, electrical conduits utility work, and pouring of PCC to continue.

Concrete curb and gutter will be poured in the ATC Parking Lot. Commuters shall use caution and watch for construction equipment near this work. Commuters are reminded to pay special attention to traffic controls, detour signs, and message boards that will be updated throughout the project

Commuters are urged to plan for slightly longer commutes.

Daily and monthly parking fees within the parking lot are still required. The train platform and surrounding business will be opened for the entire duration of construction. See project website for project information, construction staging, and updates.

<https://www.aurora-il.org/1928/Aurora-Transportation-Center-ATC>

Construction Stage 1- Exhibit:

<https://www.aurora-il.org/DocumentCenter/View/4404/Construction-Stage-1->

### **Construction Pictures:**



Earth Excavation at Parking Lot X.



Driveway Prepping at Jakes Bagels.



Earth Excavation of Construction/REP access road.



Light pole foundation along west side of Broadway Ave.