

ATC Pedestrian Bridge Project Status & Update

April 15, 2021

Souts Thavong, City of Aurora, Public Works/Engineering Dept.

Bridge Construction

Construction Winter Shut Down from January to March 2021

Major works on the bridge structure have been completed. Contractor working on addressing punch list items and continue to monitor the weather for application of anti-graffiti coating system. Tentative opening - Summer of 2021. Addition information and construction updates are available on the City website at:

<https://www.aurora-il.org/1928/Aurora-Transportation-Center-ATC>.

[Bridge animation is also available on the website.](#)

Construction Pictures (see below):



01/14/2021-Bridge View at night. Looking NE, west side of bridge




02/26/2021-Bridge view-looking east, west side of bridge.



02/26/2021 – Bridge view- Looking SE, west side of bridge



02/26/2021-Bridge view, looking under the bridge, west side of bridge.



04/14/2021- Looking west, contractor addressing punchlist items.



04/14/2021- Looking east, bridge view.



04/14/2021- Looking west, bridge view.