
Project Status & Update 
April 17, 2019 

COA, ST  

 

Parking Lot and Intersection Improvements 
Contractor finishing up stage 4 works. Stage 4 works involve the reconstruction of the middle drive aisle and main entrance, 

removal/replacement of the existing pay stations & shelters, removal/replacement of the existing charging stations, paving and striping of work 

area, and electrical & utility work.  Streetlights along Broadway Ave are being install.  

 

Commuters are urged to plan for slightly longer commutes, use caution around the work zones, and be on alert for workers and equipment.   

Access to the ATC building, Pace bus point, and platform will be maintained throughout construction. Commuters should note the locations of 

the daily fee and permit parking areas. Permit parking areas are available for daily fee users after 9 am. 

The newly completed parking lot (ATC South Lot) is open to commuters and general public.  The lot is designation as daily fee parking lot.  

Commuters parking at the ATC should pay the daily parking fee ($2) to avoid parking fine.   Solar pay stations are installed throughout the 

parking lot.  

Bridge Construction 
Contractor continues working on bridge prier # 6,5,4,3 and 2.     

 

Please contact the City Public Works Department/Engineering Division at 630/256-3200 for questions.  Addition information and construction 

updates are available on the City website at: https://www.aurora-il.org/1928/Aurora-Transportation-Center-ATC  

For additional commuter parking information, please see the City website at: 

https://www.aurora-il.org/1170/Commuter-Parking 

 

 

 

 

 

 

 

 

https://www.aurora-il.org/1928/Aurora-Transportation-Center-ATC
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Construction Pictures: 

 

 
Entrance at ATC under construction 4/9/2019 

 

 

 

 

 



 
Pouring of pier # 4- Looking west (HRGreen) ï 4/4/2019 



 
Concrete pouring of pier # 4- (HRGreen) 4/4/2019 

 



 

 

 

 
Poured pier # 6, 5, 4 in the background, Pier # 3 being form.  04/17/2019  

 

 

 



 
Pier # 3- Column being form for concrete pour- Looking east 04/17/2019 

 

 



 
Looking east from west bank of Fox River 04/17/2019 


