



PARKING LOT ACCESS

- (A) PARKING LOT Y ACCESS, OPEN TO PUBLIC DURING STAGES 5, 6 & 7.
 - (B) PARKING LOTS X AND Y ACCESS, OPEN TO PUBLIC DURING STAGES 5, 6 & 7.
 - (C) PARKING LOTS X AND W ACCESS, OPEN TO PUBLIC DURING STAGES 5, 6 & 7.
 - (D) PARKING LOT W ACCESS, CLOSED TO PUBLIC DURING STAGES 5, 6 & 7. CONTRACTOR ACCESS ONLY.
- 365 TOTAL PARKING SPACES AVAILABLE DURING STAGES 5, 6 & 7.

STAGE 5 NOTES

THIS STAGE WILL INCLUDE CONSTRUCTION OF THE RAISED MEDIANS IN IL ROUTE 25 AND THE WEST CURB RAMPS AT IL ROUTE 25 AND SPRING STREET AND THE POST OFFICE. COMPLETION OF THE TRAFFIC SIGNAL IMPROVEMENTS AT IL ROUTE 25 AND THE POST OFFICE ENTRANCE SHALL BE COMPLETED DURING THIS PHASE.

SPECIAL REQUIREMENTS AND CONSIDERATIONS FOR THIS STAGE INCLUDE:

1. THIS STAGE CAN ONLY BE COMPLETED FROM SEPTEMBER 16 TO JUNE 1.
2. ADA-ACCESSIBLE PEDESTRIAN ACCESS TO THE AURORA TRANSIT CENTER AND THE METRA PLATFORM SHALL BE MAINTAINED AT ALL TIMES.
3. A MINIMUM OF 8 HC PARKING SPACES SHALL BE MAINTAINED IN THE MAIN ATC LOT. ACTUAL NUMBER TO BE DETERMINED BY THE ENGINEER.
4. PROPOSED UNDERGROUND IMPROVEMENTS FOR ROADWAY AND PARKING LOT LIGHTING, TRAFFIC SIGNALS, PACE STATION, ETC., INCLUDING BUT NOT LIMITED TO CONDUIT, HANDHOLES AND FOUNDATIONS, FALLING WITHIN THE PROPOSED PAVEMENT SHALL BE CONSTRUCTED PRIOR TO PAVEMENT CONSTRUCTION.

STAGE 6 NOTES

THIS STAGE WILL INCLUDE COMPLETION OF BRIDGE (ALL COMPONENTS), CONSTRUCTION OF MULTI-USE PATHS (EAST & WEST LANDINGS), PARKING LOT W PAVING OPERATIONS, SITE UNDERGROUND UTILITIES (STORM SEWER & ELECTRIC), LIGHT POLE & FIXTURE INSTALLATION, ALL SIDEWALKS, PARKING LOT W PAVEMENT MARKINGS, AND ALL SIGNING INSTALLATION.

STAGE 7 NOTES

THIS STAGE WILL INCLUDE ALL SITE RESTORATION AND LANDSCAPING, CLEANUP AND PUNCH LIST.

FILE NAME: \\A:\Projects\2018\18018\18018.dwg
 AT:\Phase1\Load\1\18018.dwg
 AT:\Phase1\Load\1\18018.dwg

WBK engineering
 WBK ENGINEERING, LLC
 116 WEST MAIN STREET, SUITE 201
 ST. CHARLES, ILLINOIS 60174
 (630) 443-7755

USER NAME = rpar118	DESIGNED - MNB	REVISED -
PLOT SCALE = 1/2"=1'-0"	DRAWN - NDP	REVISED -
PLOT DATE = 10/18/2017	CHECKED - MNB	REVISED -
	DATE - 10/18/17	REVISED -

**STATE OF ILLINOIS
 DEPARTMENT OF TRANSPORTATION**

**AURORA TRANSIT CENTER IMPROVEMENTS
 STAGING PLAN - STAGES 5, 6 & 7**
 SCALE: 1"=100' SHEET NO. 5 OF 5 SHEETS STA. TO STA.

F.A.I. RTE.	SECTION	COUNTY	TOTAL SHEETS	SHEET NO.
2503	16-00313-00-MS	KANE	254	50
CONTRACT NO. 61E18				
ILLINOIS FED. AID PROJECT				